Timeline for Completing the Public Transit-Human Services Transportation Plan

Emphasis on L ow-Income Populations

Emphasis on Elderly and Disabled Populations

(Job Access and Reverse Commute Program) | (New Freedom, Elderly Individuals and Individuals with Disabilities Programs)

Staff begins work on component of plan

Develop Draft Request for Proposals (RFP)

June 2006 focusing on low-income population in
the Bay Area
Review RFP work-scope with Elderly and Disabled Advisory Committee
July 2006 (EDAC) and the Partnership Transit Coordination Committee’s (PTCC)
Accessibility Committee
Issue RFP
Staff completes draft low-income Select consultant
September component of plan
2006

October 2006

Draft plan reviewed by MTC’s
Minority Citizen Advisory Committee
and the Regional Wefare to Work
Transportation Working Group

Plan devel opment

Commission to consider adoption of

Plan devel opment

November low-income component of plan
2006
M arch 2007 Draft dderly and disabled population component completed
Review by EDAC and the Accessibility Committee (and other
stakeholders that participate in development of plan)
M arch 2007 Coordinated chapter detailing overlapping needs of low-income, elderly and disabled populationsis written. Strategies
for coordination are proposed and included.
April 2007 Stakeholder review of draft final plan.
May 2007 Final plan adopted
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